

**RECEIVED**

By Docket Room at Mon 4/1/2024 4:15 PM



April 1, 2024

Via Email: [fergas@hq.doe.gov](mailto:fergas@hq.doe.gov)

U. S. Department of Energy (FE-34)  
Office of Fossil Energy  
Office of Natural Gas Regulatory Activities  
P. O. Box 44375  
Washington, DC 20026-4375

Attention: Natural Gas Reports

RE: SCT&E LNG LLC dba Monkey Island LNG  
DOE Semi-Annual Report  
DOE/FE Order No. 3566, FE Docket No. 14-89-LNG

Pursuant to Ordering Paragraph J of the above-referenced DOE/FE Order, please accept this progress report for SCT&E LNG, LLC ("SCT&E LNG"). This report covers the period from September 1, 2023, to March 31, 2024. Consistent with Ordering Paragraph J, Monkey Island LNG will continue to file semi-annual reports with the Department of Energy.

Any questions regarding this correspondence may be directed to Stephanie Moreau at 713.893.1586 or [stephanie.m@mkyisland.com](mailto:stephanie.m@mkyisland.com).

Best Regards,

A handwritten signature in blue ink, appearing to read 'Greg Michaels', is written over a large, light blue circular watermark containing a stylized 'M'.

Greg Michaels, CEO  
Monkey Island LNG

Enclosure

POWERED BY:

**SCT&ELNG**

**CLEAN ENERGY. GLOBAL IMPACT.**

SCT&E LNG, LLC FE  
dba Monkey Island LNG  
Docket No. 14-89-LNG  
DOE/FE Order No. 3566  
Semi-Annual Report  
Period Ending March 31, 2024

### **Progress of the Proposed Monkey Island LNG Terminal**

Several pre-FEED engineering studies and design activities have been completed in preparation for the FERC application process.

### **Date the Project is Expected to be Operational**

MILNG anticipates the facility will begin operations in 2029.

### **Status of Long-term Offtake Agreements**

There have been no further updates.

### **Status of Long-term Supply Agreements**

There have been no further updates.

POWERED BY:

**SCT&E**LNG